

ZynaLive

90-Day Plan

One concrete step for each day, in the same eight phases as the original plan, checked against what the app already has.

Status as of 3 October 2026

50 done

6 partly

34 to do

01

Foundation

Days 1–5 · Repo, backend, environments, schema, email sign-in

5/5 done

- | | | |
|-------|--|------|
| Day 1 | Create the GitHub repo and folders: app, database, AI agents, API, web dashboards; set up TypeScript, ESLint and CI
<code>.github/workflows/ci.yml</code> | Done |
| Day 2 | Create the backend and connect the database (Supabase Postgres; NestJS + Prisma mirror for the migration)
<code>supabase/</code> , <code>apps/api</code> | Done |
| Day 3 | Configure development, preview (staging) and production build profiles and environment files
<code>eas.json</code> , <code>.env.example</code> | Done |
| Day 4 | Design the schema for users, rooms, streams, messages and follows, with row-level security on every table
<code>supabase/migrations</code> | Done |
| Day 5 | Email sign-up with a 6-digit code, sign-in, and forgot password
<code>src/app/(auth)</code> | Done |

02

Profiles & accounts

Days 6–10 · Profiles, editing, photos, more sign-in options

4/5 done

- | | | |
|--------|--|-------|
| Day 6 | Profile screen (Me tab): name, ID, role badges, wallet and menu
<code>src/app/(tabs)/profile.tsx</code> | Done |
| Day 7 | Edit profile: display name, username, bio, country
<code>src/app/profile-edit.tsx</code> | Done |
| Day 8 | Profile photo upload: pick or take a photo, crop, upload to storage, save as avatar (today the photo only comes from Google/Apple)
<code>profile-edit.tsx</code> + storage bucket | To do |
| Day 9 | Google and Apple sign-in, and the return screen after the browser
<code>AuthForm.tsx</code> , <code>sso-callback.tsx</code> | Done |
| Day 10 | Account safety: delete account in the app and on the web, 18+ notice for going live
<code>delete-account.tsx</code> | Done |

03

Live streaming

Days 11–20 · Go Live, Watch Live, stream management, viewer counts

10/10 done

- | | | |
|--------|--|------|
| Day 11 | Choose the streaming service: LiveKit for the app today (low delay, needed for PK battles); Amazon IVS is wired in the new API for later
<code>src/lib/livekit</code> , <code>apps/api</code> | Done |
| Day 12 | Issue stream tokens on the server only, never in the app
<code>supabase/functions/livekit-token</code> | Done |

Day 13	Go Live setup: title, category, required cover picture src/app/(tabs)/create.tsx	Done
Day 14	Camera and microphone permissions with a front-camera preview create.tsx	Done
Day 15	Host live screen: publish video, end the stream src/app/host/live.tsx	Done
Day 16	Watch Live screen for viewers src/app/live/[roomId].tsx	Done
Day 17	Live viewer counts kept up to date from LiveKit webhooks supabase/functions/livekit-webhook	Done
Day 18	Stream end summary with AI coaching tips src/app/host/summary.tsx	Done
Day 19	Record live streams and turn them into replays media worker (agents/)	Done
Day 20	Quality: adaptive video, simulcast up to 1080p (HDR replays; live HDR is not possible over WebRTC) LiveStage.tsx	Done

04

Social

Days 21–30 · Home feed, Discover, search, follows, chat, notifications

10/10 done

Day 21	Home feed with Following, Popular, Nearby and New tabs src/app/(tabs)/index.tsx	Done
Day 22	Category chips, featured host card and PK Battle Night banner index.tsx	Done
Day 23	Discover page: the Explore tab with shortcuts src/app/(tabs)/explore.tsx	Done
Day 24	Search rooms, people and 8-digit IDs src/app/(tabs)/party.tsx	Done
Day 25	Follow and unfollow, plus the "Following, live now" strip FollowingLive.tsx	Done
Day 26	Live room chat with word filters and anti-spam ChatPanel.tsx	Done
Day 27	Direct messages src/app/chat/[userId].tsx	Done
Day 28	Gifts and the coin wallet (server-side money only) GiftSheet.tsx, wallet.tsx	Done
Day 29	In-app notifications with Mark all read src/app/(tabs)/messages.tsx	Done
Day 30	Rankings, PK battles and events rankings.tsx, events/	Done

05

UI/UX, performance, bugs

Days 31–45 · Polish, speed and fixes

5/15 done

Day 31	Design system: theme tokens, app fonts, white theme src/lib/theme.ts	Done
--------	---	------

Day 32	Shared buttons, chips and tab bar with tap feedback ui.tsx, Menus.tsx	Done
Day 33	Every screen handles loading, error, empty, offline, permission and disabled states StateView.tsx	Done
Day 34	Launch screen with the written-on Z logo LaunchScreen.tsx	Done
Day 35	Urdu, Hindi and Bengali: tabs, states and menus done; other screens still English src/lib/i18n	Partly done
Day 36	Move the remaining screen text into the translation files src/lib/i18n/en.ts	To do
Day 37	Accessibility pass: screen-reader labels, 44px touch targets, text contrast on white all screens	To do
Day 38	Skeleton loaders so lists do not flash empty while loading new Skeleton component	To do
Day 39	Image speed: cached images are in; check cover and avatar sizes expo-image	Partly done
Day 40	List speed audit: long lists virtualized, rows memoized Home, Party, Messages	To do
Day 41	Start-up time: review the 2.3s minimum on the loading screen; load heavy screens later _layout.tsx	To do
Day 42	Offline banner and retry on every data screen useOffline, StateView	Done
Day 43	Crash reporting: Sentry is wired, but the organization name in app.json is still a placeholder app.json	Partly done
Day 44	Bug bash on the preview Android build EAS preview build	To do
Day 45	Fix the bug-bash list and send the fixes over the air eas update	To do
06 Safety, verification, admin Days 46–60 · Moderation, reporting, host verification, analytics, admin dashboard 10/15 done		
Day 46	User reports on rooms, messages and profiles reports table	Done
Day 47	AI moderation: hides or warns automatically; anything heavier becomes a proposal for the owner agents/	Done
Day 48	Moderation action ladder with audit logs database functions	Done
Day 49	Room admins (up to 5) can mute, kick, block and report live room	Done
Day 50	Word filters and anti-spam in chat chat	Done
Day 51	Host verification with Didit (ID card + face match) verify-form.tsx, didit functions	Done

Day 52	Agency codes and the in-app agency portal agency.tsx	Done
Day 53	Analytics events (PostHog) src/lib/analytics.ts	Done
Day 54	Business numbers in the AI CEO briefing: daily/monthly users, retention, revenue agents/	Done
Day 55	Owner command center: briefing, proposals, reports, withdrawals, settings src/app/admin	Done
Day 56	Owner screens: users and hosts apps/web or src/app/admin	To do
Day 57	Owner screens: agencies and rooms apps/web	To do
Day 58	Owner screens: coins, gifts and transactions apps/web	To do
Day 59	Owner screen: audit log apps/web	To do
Day 60	Agency web dashboard (9 sections) apps/web	To do
07 Testing, security, push, scale Days 61–75 · Testing, security review, push notifications, scalability 5/15 done		
Day 61	Must-pass database tests for money and roles supabase/tests	Done
Day 62	API tests for money rules apps/api (Jest)	Done
Day 63	AI agent tests agents (pytest)	Done
Day 64	Component tests for the shared button, chip and tab bar (npm test, runs in CI) src/components/__tests__	Done
Day 65	End-to-end viewer flow on a real device: join, chat, gift, leave (Maestro) EAS + Maestro	To do
Day 66	End-to-end host flow: go live, end, summary EAS + Maestro	To do
Day 67	Security: row-level security on every table, no signed-out access to functions, secrets only on the server migrations, 10_must_pass.sql	Done
Day 68	Security review of the newest code (run the security-review check before launch) whole repo	Partly done
Day 69	Push notifications, part 1: install expo-notifications, ask permission, save device tokens new table + RLS	To do
Day 70	Push notifications, part 2: send on followed host live, gifts and messages edge function	To do
Day 71	Push settings per type in Settings settings.tsx	To do

Day 72	Load test: many viewers in one room, busy chat LiveKit + Supabase	To do
Day 73	Database indexes and slow-query review Supabase	To do
Day 74	Capacity plan: LiveKit, Supabase plan limits, video delivery infra	To do
Day 75	Fix everything the tests and review found all	To do
08 Launch Days 76–90 · Beta, final fixes, store assets, production, launch 1/15 done		
Day 76	Over-the-air updates installed; first Android build with them started (3 Oct) expo-updates	Done
Day 77	Fill the legal placeholders (company name, support email, retention period, minimum age) privacy.tsx, account-deletion.tsx	To do
Day 78	Publish the web build so the privacy and account-deletion pages have public links web hosting	To do
Day 79	Google Play billing for coins bought on Android, with a server-side receipt check RevenueCat or react-native-iap	To do
Day 80	Decide the coin-to-PKR rate and turn on withdrawals platform settings	To do
Day 81	Store graphics: icon, feature graphic, screenshots (Figma boards are ready) docs/design	Partly done
Day 82	Store listing text in English and Urdu Play Console	To do
Day 83	Set the real Sentry organization and turn on release tracking app.json	To do
Day 84	Production Android build (app bundle) eas.json production	To do
Day 85	Google Play internal testing track Play Console	To do
Day 86	Closed beta with invited hosts and agencies Play Console	To do
Day 87	Fix beta bugs and send them over the air eas update	To do
Day 88	iOS build and TestFlight EAS	To do
Day 89	Production backend deploy: database migrations, server functions, AI worker Supabase, agents	Partly done
Day 90	Launch: open testing, then staged production rollout; watch crashes and analytics Play Console	To do

The original plan named Amazon IVS for live video. The app streams with LiveKit today because PK battles and multi-guest rooms need sub-second delay; Amazon IVS is already wired into the new API (apps/api) if the backend moves. Regenerate this file with: `python3 docs/plan/plan_90_days.py`